

KAVRE DISTRICT PROGRESS STATUS - PHASE 2

% Complete	Task Name	Baseline Start	Baseline Finish	Actual Start	Actual Finish	PMC Engineer	Qtr 1, 2020				Qtr 2, 2020				Qtr 3, 2020				Qtr 4, 2020				Qtr 1, 2021				Qtr 2, 2021				Qtr 3, 2021				Qtr 4, 2021			
							Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
100%	Kavre-District	Tue 2/18/20	Thu 10/21/21	Tue 2/18/20	Thu 10/21/21		100%																															
100%	School ID-31 (14(2S-9C), 20(TCM))	Tue 2/18/20	Wed 4/21/21	Tue 2/18/20	Wed 4/21/21		100%																															
100%	School ID-32 (18(2- LaLiEM))	Tue 2/18/20	Tue 9/7/21	Tue 2/18/20	Tue 9/7/21		100%																															
100%	School ID-33 (17(3S-9C), 17(3S-9C), 20(TCM))	Tue 2/18/20	Wed 7/7/21	Tue 2/18/20	Tue 7/6/21		100%																															
100%	School ID-34 (23(3S-6C), 17(3S-9C), 18(2-LaLiEM), 20(TCM))	Tue 2/18/20	Tue 9/28/21	Tue 2/18/20	Tue 9/28/21		100%																															
100%	School ID-35 (18(2-LaLiEM), 20(TCM))	Tue 2/18/20	Wed 4/28/21	Tue 2/18/20	Wed 4/28/21		100%																															
100%	School ID-36 (10(2S-4C), 17(3S-9C), 20(TCM))	Tue 2/18/20	Thu 10/21/21	Tue 2/18/20	Thu 10/21/21		100%																															
100%	School ID-37 (23(3S-6C), 17(3S-9C), 20(TCM))	Tue 2/18/20	Mon 6/14/21	Tue 2/18/20	Mon 6/14/21		100%																															
100%	School ID-38 (17(3S-9C), 20(TCM))	Tue 2/18/20	Tue 9/21/21	Tue 2/18/20	Tue 9/21/21		100%																															
100%	School ID-39 (17(3S-9C), 19(TCS))	Tue 2/18/20	Wed 4/28/21	Tue 2/18/20	Wed 4/28/21		100%																															
100%	School ID-40 (15(2S-8C), 24(3S-13C), 19(TCS))	Tue 2/18/20	Thu 10/14/21	Tue 2/18/20	Thu 10/14/21		100%																															

Project: New School Date: Thu 1/5/23	<table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 15%;">Task</td> <td style="width: 15%;"></td> <td style="width: 15%;">Project Summary</td> <td style="width: 15%;"></td> <td style="width: 15%;">Manual Task</td> <td style="width: 15%;"></td> <td style="width: 15%;">Finish-only</td> <td style="width: 15%;"></td> <td style="width: 15%;">Progress</td> <td style="width: 15%;"></td> </tr> <tr> <td>Split</td> <td></td> <td>Inactive Task</td> <td></td> <td>Duration-only</td> <td></td> <td>External Tasks</td> <td></td> <td>Manual Progress</td> <td></td> </tr> <tr> <td>Milestone</td> <td></td> <td>Inactive Milestone</td> <td></td> <td>Manual Summary</td> <td></td> <td>External Milestone</td> <td></td> <td>Completed</td> <td></td> </tr> <tr> <td>Summary</td> <td></td> <td>Inactive Summary</td> <td></td> <td>Start-only</td> <td></td> <td>Deadline</td> <td></td> <td></td> <td></td> </tr> </table>	Task		Project Summary		Manual Task		Finish-only		Progress		Split		Inactive Task		Duration-only		External Tasks		Manual Progress		Milestone		Inactive Milestone		Manual Summary		External Milestone		Completed		Summary		Inactive Summary		Start-only		Deadline			
Task		Project Summary		Manual Task		Finish-only		Progress																																	
Split		Inactive Task		Duration-only		External Tasks		Manual Progress																																	
Milestone		Inactive Milestone		Manual Summary		External Milestone		Completed																																	
Summary		Inactive Summary		Start-only		Deadline																																			