






















GULMI DISTRICT PROGRESS STATUS

| % Complete | Task Name | Baseline Start | Baseline Finish | Actual Start | Actual Finish | Qtr 1, 2021 | | | | Qtr 2, 2021 | | | | Qtr 3, 2021 | | | | Qtr 4, 2021 | | | | Qtr 1, 2022 | | | | Qtr 2, 2022 | | | | Qtr 3, 2022 | | | | Qtr 4, 2022 | | | | Qtr 1, 2023 | | | | Qtr 2, 2023 | | | | Qtr 3, 2023 | | | | Qtr 4, 2023 | | | |
|------------|---|----------------|-----------------|--------------|---------------|---|-----|-----|-----|-------------|-----|-----|-----|-------------|-----|-----|-----|-------------|-----|-----|-----|-------------|-----|-----|-----|-------------|-----|-----|-----|-------------|-----|-----|-----|-------------|-----|-----|-----|-------------|-----|-----|-----|-------------|-----|-----|-----|-------------|-----|-----|-----|-------------|-----|-----|-----|
| | | | | | | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec |
| 47% | Gulmi District | Wed 6/23/21 | Sun 12/31/23 | Wed 6/23/21 | NA |  | | | | | | | | | | | | | | | | 47% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 47% | Package 1 | Wed 6/23/21 | Sun 12/31/23 | Wed 6/23/21 | NA |  | | | | | | | | | | | | | | | | 47% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 47% | Health Post ID-147, District Hospital(DHO) | Wed 6/23/21 | Sun 12/31/23 | Wed 6/23/21 | NA |  | | | | | | | | | | | | | | | | 47% | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

Project: TYPE4
Date: Wed 6/7/23

| | | | | | | | | | | | |
|-----------|---|-----------------|---|--------------------|---|----------------|---|--------------------|---|-----------------|---|
| Task |  | Summary |  | Inactive Milestone |  | Duration-only |  | Finish-only |  | Deadline |  |
| Split |  | Project Summary |  | Inactive Summary |  | Manual Summary |  | External Tasks |  | Progress |  |
| Milestone |  | Inactive Task |  | Manual Task |  | Start-only |  | External Milestone |  | Manual Progress |  |