

### RAMECHHAP DISTRICT PROGRESS STATUS - PHASE 2

% Complete	Task Name	Baseline Start	Baseline Finish	Actual Start	Actual Finish	PMC Engineer	Progress Status											
							Qtr 1, 2020 Jan Feb Mar	Qtr 2, 2020 Apr May Jun	Qtr 3, 2020 Jul Aug Sep	Qtr 4, 2020 Oct Nov Dec	Qtr 1, 2021 Jan Feb Mar	Qtr 2, 2021 Apr May Jun	Qtr 3, 2021 Jul Aug Sep	Qtr 4, 2021 Oct Nov Dec	Qtr 1, 2022 Jan Feb Mar	Qtr 2, 2022 Apr May Jun		
85%	<b>Ramechhap-District</b>	<b>Tue 2/18/20</b>	<b>Thu 3/31/22</b>	<b>Tue 2/18/20</b>	<b>NA</b>		<b>85%</b>											
84%	School ID-01 (24(3S-13C), 20(TCM))	Tue 2/18/20	Mon 2/28/22	Tue 2/18/20	NA	Prasanna Raj Acharya	84%											
76%	School ID-02 (22(2AC), 12(2S-8C), 20(TCM))	Tue 2/18/20	Thu 3/31/22	Tue 2/18/20	NA	Prasanna Raj Acharya	76%											
82%	School ID-03 (24(3S-13C), 17(3S-9C), 20(TCM))	Tue 2/18/20	Mon 2/28/22	Tue 2/18/20	NA	Prasanna Raj Acharya	82%											
95%	School ID-04 (24(3S-13C))	Tue 2/18/20	Mon 1/31/22	Tue 2/18/20	NA	Prasanna Raj Acharya	95%											
82%	School ID-05 (17(3S-9C), 12(2S-8C), 20(TCM) )	Tue 2/18/20	Thu 3/31/22	Tue 2/18/20	NA	Prasanna Raj Acharya	82%											
99%	School ID-06 (23(3S-6C), 17(3S-9C), 20(TCM) )	Tue 2/18/20	Fri 12/31/21	Tue 2/18/20	NA	Prasanna Raj Acharya	99%											
73%	School ID-07 (24(3S-13C))	Tue 2/18/20	Thu 3/31/22	Tue 2/18/20	NA	Prasanna Raj Acharya	73%											
93%	School ID-08 (18(2-LaLiEM), 12(2S-8C), 20(TCM) )	Tue 2/18/20	Mon 1/31/22	Tue 2/18/20	NA	Prasanna Raj Acharya	93%											
83%	School ID-10 (17(3S-9C), 11(2S-4C), 22(2-AC), 18(2-LaLiEM), 20(TCM) )	Tue 2/18/20	Thu 3/31/22	Tue 2/18/20	NA	Prasanna Raj Acharya	83%											

Project: New School Date: Wed 1/12/22	<table border="0" style="width: 100%;"> <tr> <td style="width: 15%;">Task</td> <td style="width: 15%;"></td> <td style="width: 15%;">Project Summary</td> <td style="width: 15%;"></td> <td style="width: 15%;">Manual Task</td> <td style="width: 15%;"></td> <td style="width: 15%;">Finish-only</td> <td style="width: 15%;"></td> <td style="width: 15%;">Progress</td> <td style="width: 15%;"></td> </tr> <tr> <td>Split</td> <td></td> <td>Inactive Task</td> <td></td> <td>Duration-only</td> <td></td> <td>External Tasks</td> <td></td> <td>Manual Progress</td> <td></td> </tr> <tr> <td>Milestone</td> <td></td> <td>Inactive Milestone</td> <td></td> <td>Manual Summary</td> <td></td> <td>External Milestone</td> <td></td> <td>Completed</td> <td></td> </tr> <tr> <td>Summary</td> <td></td> <td>Inactive Summary</td> <td></td> <td>Start-only</td> <td></td> <td>Deadline</td> <td></td> <td></td> <td></td> </tr> </table>	Task		Project Summary		Manual Task		Finish-only		Progress		Split		Inactive Task		Duration-only		External Tasks		Manual Progress		Milestone		Inactive Milestone		Manual Summary		External Milestone		Completed		Summary		Inactive Summary		Start-only		Deadline			
Task		Project Summary		Manual Task		Finish-only		Progress																																	
Split		Inactive Task		Duration-only		External Tasks		Manual Progress																																	
Milestone		Inactive Milestone		Manual Summary		External Milestone		Completed																																	
Summary		Inactive Summary		Start-only		Deadline																																			