

## PROJECT PROGRESS SUMMARY OF TUCL

% Complete	Task Name	Baseline Start	Baseline Finish	Actual Start	Actual Finish	PMC ENGINEER	2021															
							November	December	Qtr 1, 2022			Qtr 2, 2022			Qtr 3, 2022			Qtr 4, 2022			Qtr 1, 2023	
89%	Govt. of India Funded Reconstruction of 70 School Building & 1 Library in Earthquake affected Districts of Nepal.	Tue 11/23/21	Fri 6/30/23	Tue 11/23/21	NA																	
89%	Kathmandu - District	Tue 11/23/21	Fri 6/30/23	Tue 11/23/21	NA	BIJEN BHATTA																

Task		Manual Task		Duration-only		Summary Progress		Project Summary		Inactive Task		Deadline	
Split		Start-only		Baseline		Summary		External Tasks		Inactive Milestone		PROGRESS	
Task Progress		Finish-only		Baseline Split		Manual Summary		External Milestone		Inactive Summary			