

KAVRE DISTRICT PROGRESS STATUS

% Complete	Task Name	Baseline Start	Baseline Finish	Actual Start	Actual Finish	Progress Timeline																							
						Qtr 1, 2021	Qtr 2, 2021	Qtr 3, 2021	Qtr 4, 2021	Qtr 1, 2022	Qtr 2, 2022	Qtr 3, 2022	Qtr 4, 2022	Qtr 1, 2023	Qtr 2, 2023	Qtr 3, 2023	Qtr 4, 2023	Qtr 1, 2024	Qtr 2, 2024	Qtr 3, 2024	Qtr 4, 2024								
77%	Kavre District	Sun 6/13/21	Sun 3/31/24	Sun 6/13/21	NA																								
100%	Package 1	Mon 6/14/21	Sat 2/10/24	Mon 6/14/21	Sat 2/10/24																								
100%	Health Post ID-97, Khopasi Primary Health Centre (PHB3)	Mon 6/14/21	Sat 7/15/23	Mon 6/14/21	Sat 7/15/23																								
100%	Health Post ID-99, Nala Health Post (4HP)	Mon 6/14/21	Fri 12/30/22	Mon 6/14/21	Fri 12/30/22																								
100%	Health Post ID-103, Saldhara Health Post (Excluding Birthing centre) Kavrepalanchowk (4HP)	Mon 6/14/21	Sat 2/10/24	Mon 6/14/21	Sat 2/10/24																								
100%	Health Post ID-104, Falametar Health Post (Excluding Birthing centre) Kavrepalanchowk (4HP)	Mon 6/14/21	Sat 2/10/24	Mon 6/14/21	Sat 2/10/24																								
100%	Health Post ID-105, Chandani Health Post (Excluding Birthing centre) Kavrepalanchowk (3HP)	Mon 6/14/21	Sat 7/15/23	Mon 6/14/21	Sat 7/15/23																								
100%	Health Post ID-108, Phoksinghtar Health Post (4HP)	Mon 6/14/21	Fri 11/10/23	Mon 6/14/21	Fri 11/10/23																								
54%	Package 2	Sun 6/13/21	Sun 3/31/24	Sun 6/13/21	NA																								
100%	Health Post ID-100, Dhulikhel Aayurved Aausadhalaya (AA)	Sun 6/13/21	Sat 7/15/23	Sun 6/13/21	Sat 7/15/23																								
74%	Health Post ID-101, Milche Health Post (3HP)	Sun 6/13/21	Sun 3/31/24	Sun 6/13/21	NA																								
0%	Health Post ID-102, Bankhu chaur Primary Health Centre (PHB3))	Sun 6/13/21	Sun 3/31/24	NA	NA																								

Project: TYPE4
Date: Thu 4/4/24

Task		Summary		Inactive Milestone		Duration-only		Finish-only		Deadline	
Split		Project Summary		Inactive Summary		Manual Summary		External Tasks		Progress	
Milestone		Inactive Task		Manual Task		Start-only		External Milestone		Manual Progress	

