
% 
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Task Name Baseline Start Baseline Finish Actual Start Actual Finish Cost

100% Lalitpur District Fri 6/25/21 Sat 3/25/23 Fri 6/25/21 Sat 3/25/23 Rs. 0.00

100%  Package 1 Fri 6/25/21 Sat 3/25/23 Fri 6/25/21 Sat 3/25/23 Rs. 0.00

100%  Health Post ID-146, Bisankhu Narayan 
Ayurbed Aausadhalaya (AA)

Fri 6/25/21 Sat 3/25/23 Fri 6/25/21 Sat 3/25/23 Rs. 0.00
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