

PROJECT PROGRESS SUMMARY OF TUCL

% Complete	Task Name	Finish	Baseline Start	Baseline Finish	Actual Start	Actual Finish	2021																												
							Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec			
99%	Govt. of India Funded Reconstruction of 70 School Building & 1 Library in Earthquake affected Districts of Nepal.	Sat 9/30/23	Tue 11/23/21	Sat 9/30/23	Tue 11/23/21	NA																													99%
99%	Kathmandu - District	Sat 9/30/23	Tue 11/23/21	Sat 9/30/23	Tue 11/23/21	NA																													99%

Task		Manual Task		Duration-only		Summary Progress		Project Summary		Inactive Task		Deadline	
Split		Start-only		Baseline		Summary		External Tasks		Inactive Milestone		PROGRESS	
Task Progress		Finish-only		Baseline Split		Manual Summary		External Milestone		Inactive Summary			